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Weighted
Characterization

Area of Interest Probability Cost Probability Cost Probability Cost Cost Estimate

AOI-1: #1 Tank Farm 0 $150,000 0 $300,000 1 $500,000 $500,000
Investigation of the 26th St border per 
EI requirements

AOI-2: S. Yard Process Area 1 $150,000 0 $300,000 0 $500,000 $150,000
Additional investigation along Pollock 
St sewer per EI requirements

AOI-3: Impoundment Area 0 $150,000 0 $300,000 0 $500,000 $0
No further investigation necessary per 
AOI 3 RIR dated Sep 27, 2010

AOI-4: #4 Tank Farm 1 $150,000 0 $300,000 0 $500,000 $150,000
Additional investigation along Penrose 
Ave. per EI requirements

AOI-5: South Tank Field 1 $150,000 0 $300,000 0 $500,000 $150,000
SWMU delineation and indoor air 
assessment

AOI-6; Chemicals Area 1 $150,000 0 $300,000 0 $500,000 $150,000
SWMU delineation and indoor air 
assessment necessary

AOI-7: Girard Pt. Process Area 0.5 $150,000 0.5 $300,000 0 $500,000 $225,000
SWMU and boundary  delineation and 
indoor air assessment necessary

AOI-8: North Yard 0 $150,000 0 $300,000 0 $500,000 $0
No further investigation necessary per 
AOI 8 RIR dated January 31, 2012

AOI-9: Schuylkill River TF 1 $150,000 0 $300,000 0 $500,000 $150,000
Further investigation necessary per 
AOI9 RIR

AOI-10: West Yard 1 $150,000 0 $300,000 0 $500,000 $150,000
Ecological investigation of Land's 
Creek per RIR dated June 29, 2011

AOI-11: Deep Groundwater 1 $150,000 0 $300,000 0 $500,000 $150,000
Four quarters of attainment monitoring 
per RIR dated September 12, 2010

CHARACTERIZATION SUBTOTAL $1,775,000
PROJECT MANAGEMENT/CONSULTING (15%) $266,250
CHARACTERIZATION TOTAL $2,041,250

Area of Interest Probability Cost Probability Cost Probability Cost Probability Cost

Weighted 
Remediation 

Cost Estimate

AOI-1: #1 Tank Farm 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0
No further remedial measures planned 
to date

AOI-2: S. Yard Process Area 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0
No further remedial measures planned 
to date

AOI-3: Impoundment Area 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0

Sunoco requested a comfort letter from 
USEPA for SWMU 3, Guard Basin, in 
RIR dated Sep. 27, 2010

AOI-4: #4 Tank Farm 1 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $500,000
Boundary control system required to 
meet EI's

AOI-5: South Tank Field 1 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $500,000
Removal of lead impacted soil required 
to close SWMU's 93, 94 and 101

Remedial Implementation
Minimal Action Limited Remediation Active Remediation Major Remediation

Site Characterization
Limited Moderate Detailed
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Area of Interest Probability Cost Probability Cost Probability Cost Probability Cost

Weighted 
Remediation 

Cost Estimate

Remedial Implementation
Minimal Action Limited Remediation Active Remediation Major Remediation

AOI-6; Chemicals Area 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0

Sunoco requested a final agency 
determination from USEPA for 
SWMU's 92 and 95 in SCR dated Sep 
29, 2006

AOI-7: Girard Pt. Process Area 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0

Sunoco requested a comfort letter from 
USEPA for SWMU's 87, 88, 89, 90 and 
91 in RIR/Cleanup Plan  dated Feb 29, 
2011

AOI-8: North Yard 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0

Sunoco requested a comfort letter from 
USEPA for SWMU 2, Lead Weathering 
Pad in RIR dated Jan 31, 2012

AOI-9: Schuylkill River TF 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0
No further remediation is currently 
planned

AOI-10: West Yard 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0

Sunoco requested a comfort letter from 
USEPA for SWMU 1, West Yard, in 
RIR dated June 29, 2011

AOI-11: Deep Groundwater 0 $500,000 0 $1,000,000 0 $3,000,000 0 $5,000,000 $0
No remediation necessary per RIR 
dated Sep. 12, 2011

REMEDIATION SUBTOTAL $1,000,000
PROJECT MANAGEMENT/CONSULTING (15%) $150,000
REMEDIATION TOTAL $1,150,000
REMEDIATION TOTAL (NET PRESENT VALUE - 5% DISCOUNT RATE)

Annual Years Total
Weighted O&M of Weighted O&M

Area of Interest Probability Cost Probability Cost Probability Cost Cost Estimate O & M Cost Estimate
All O & M 0.3 $500,000 0.4 $1,000,000 0.3 $1,500,000 $1,000,000 10 $10,000,000
O & M Net Present Value (5% Discount Rate)

TOTAL $13,191,250

TOTAL (Net Present Value - 5% Discount Rate)

Minimal Moderate Major
On-Going Remedial System Operation & Site Monitoring
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